



সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।

www.scc.gov.bd



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

Works

Annual Procurement Plan for the year 2021-2022

Budget: Development
Submission Date: 20 Sep, 2021

Ministry/Division

Ministry of Local Government, Rural Development & Cooperatives / Local Government Division

Agency

Sylhet City Corporation

Procuring Entity

Sylhet City Corporation

Project Name

Reducing Water Logging, Supplying of pure water & Construction of infrastructure in Sylhet City Corporation Area.

Pkg No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							Completion of Procurement
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-01	Asphalt Road (New)	Km	1.34	OTM	Hope	GOB	500.00	Planned Dates	-	17 Jul 2021	19 Aug 2021	30 Aug 2021	05 Sept 2021	07 Sept 2021	17 Sept 2021	180	30 Jun 2022
W-02	Asphalt Road (Overlay)	Km	5.54	OTM	Hope	GOB	801.25	Planned Dates	-	17 Jul 2021	19 Aug 2021	30 Aug 2021	05 Sept 2021	07 Sept 2021	21 Sept 2021	180	30 Jun 2022
W-03	Carpeting Road (New)	Km	3.99	OTM	Hope	GOB	700.00	Planned Dates	-	22 Jul 2021	21 Aug 2021	30 Aug 2021	05 Sept 2021	07 Sept 2021	19 Sept 2021	180	30 Jun 2022
W-04	Carpeting Road (Main.)	Km	3.93	OTM	Hope	GOB	300.00	Planned Dates	-	22 Jul 2021	21 Aug 2021	30 Aug 2021	05 Sept 2021	07 Sept 2021	19 Sept 2021	180	30 Jun 2022
W-05	RCC Road (200 mm)	Km	1.08	OTM	Hope	GOB	400.00	Planned Dates	-	11 Aug 2021	10 Sept 2021	24 Sept 2021	03 Oct. 2021	05 Oct. 2021	19 Oct. 2021	180	30 Jun 2022
W-06	RCC Road (150 mm)	Km	4.69	OTM	Hope	GOB	1000.00	Planned Dates	-	11 Aug 2021	10 Sept 2021	24 Sept 2021	03 Oct. 2021	05 Oct. 2021	20 Oct. 2021	180	30 Jun 2022
W-07	CC Road	Km	5.10	OTM	Hope	GOB	300.00	Planned Dates	-	11 Aug 2021	10 Sept 2021	24 Sept 2021	03 Oct. 2021	05 Oct. 2021	21 Oct. 2021	180	30 Jun 2022
W-08	RCC Box Drain (0.90 x 0.90)	Km	26.05	OTM	Hope	GOB	2398.75	Planned Dates	-	17 Jul 2021	19 Aug 2021	30 Aug 2021	05 Sept 2021	07 Sept 2021	20 Sept 2021	180	30 Jun 2022
W-09	RCC Box Drain (1.25 x 1.25)	Km	2.86	OTM	Hope	GOB	500.00	Planned Dates	-	17 Jul 2021	19 Aug 2021	30 Aug 2021	05 Sept 2021	07 Sept 2021	21 Sept 2021	180	30 Jun 2022
W-10	RCC Box Drain (1.50 x 1.50)	Km	1.49	OTM	Hope	GOB	370.00	Planned Dates	-	17 Jul 2021	19 Aug 2021	30 Aug 2021	05 Sept 2021	07 Sept 2021	20 Sept 2021	180	30 Jun 2022



সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।

www.scc.gov.bd

বাংলাদেশের
স্বাধীনতা
বাংলাদেশ



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

Pkg No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-11	RCC Drain with Footpath	Km	1.12	OTM	Hope	GOB	300.00	Planned Dates	-	19 Aug 2021	18 Sept 2021	03 Oct. 2021	07 Oct. 2021	09 Oct. 2021	21 Oct. 2021	180	30 Jun 2022
W-12	Road Divider with Tree Plantation	Km	0.78	OTM	Hope	GOB	100.00	Planned Dates	-	19 Aug 2021	18 Sept 2021	03 Oct. 2021	07 Oct. 2021	09 Oct. 2021	21 Oct. 2021	180	30 Jun 2022
W-13	Construction Public Toilet	Nos	1.00	OTM	Hope	GOB	30.00	Planned Dates	-	19 Aug 2021	18 Sept 2021	03 Oct. 2021	07 Oct. 2021	09 Oct. 2021	21 Oct. 2021	180	30 Jun 2022
W-14	Slit Trap	Nos	2.00	OTM	Hope	GOB	100.00	Planned Dates	-	19 Aug 2021	18 Sept 2021	03 Oct. 2021	07 Oct. 2021	09 Oct. 2021	21 Oct. 2021	180	30 Jun 2022
W-15	Installation of Pipe Line	Km	12.85	OTM	Hope	GOB	500.00	Planned Dates	-	19 Aug 2021	18 Sept 2021	03 Oct. 2021	07 Oct. 2021	09 Oct. 2021	19 Oct. 2021	180	30 Jun 2022
W-16	Electrical Works	Km	9.16	OTM	Hope	GOB	300.00	Planned Dates	-	19 Aug 2021	18 Sept 2021	03 Oct. 2021	07 Oct. 2021	09 Oct. 2021	19 Oct. 2021	180	30 Jun 2022
W-17	Procurement of Equipments & Vehicles	nos	35.00	OTM	Hope	GOB	1400.00	Planned Dates	-	19 Aug 2021	18 Sept 2021	03 Oct. 2021	07 Oct. 2021	09 Oct. 2021	20 Oct. 2021	180	30 Jun 2022



(Engr. Md. Ali Akbar)
20/9/2021

Project Director

Reducing Water Logging, Supplying of pure water & Construction of infrastructure in Sylhet City Corporation Area.


(Engr. Nur Azizur Rahman)
20/9/2021

Chief Engineer
Sylhet City Corporation.


(Bidhayak Roy Chowdhury)
20.9.2021

Chief Executive Officer
Sylhet City Corporation.



সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।

www.scc.gov.bd



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

Works

Annual Procurement Plan for the year 2021-2022

Budget: Development
Submission Date: 20 Sep, 2021

Ministry/Division

Ministry of Local Government, Rural Development & Cooperatives / Local Government Division

Agency

Sylhet City Corporation

Procuring Entity

Sylhet City Corporation

Project Name

Construction of Infrastructure in Sylhet City Corporation.

Pak g No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-01	Asphalt Road New	Km	0.90	OTM	Hope	GOB	300.00	Planned Dates	-	22 Jul 2021	21 Aug 2021	30 Aug 2021	05 Sept 2021	07 Sept 2021	19 Sept 2021	180	30 Jun 2022
W-02	Asphalt Road Overlay	Km	4.61	OTM	Hope	GOB	650.00	Planned Dates	-	22 Jul 2021	21 Aug 2021	30 Aug 2021	05 Sept 2021	07 Sept 2021	19 Sept 2021	180	30 Jun 2022
W-03	RCC Road (200 mm)	Km	2.91	OTM	Hope	GOB	575.00	Planned Dates	-	22 Jul 2021	21 Aug 2021	30 Aug 2021	05 Sept 2021	07 Sept 2021	19 Sept 2021	180	30 Jun 2022
W-04	RCC Road (150 mm)	Km	3.46	LTM	Hope	GOB	475.00	Planned Dates	-	19 Aug 2021	18 Sept 2021	03 Oct. 2021	07 Oct. 2021	09 Oct. 2021	21 Oct. 2021	180	30 Jun 2022
W-05	CC Road	Km	6.46	LTM	Hope	GOB	400.00	Planned Dates	-	19 Aug 2021	18 Sept 2021	03 Oct. 2021	07 Oct. 2021	09 Oct. 2021	21 Oct. 2021	180	30 Jun 2022
W-06	RCC Box Drain (0.90 x 0.90)	Km	11.36	LTM	Hope	GOB	869.00	Planned Dates	-	19 Aug 2021	18 Sept 2021	03 Oct. 2021	07 Oct. 2021	09 Oct. 2021	21 Oct. 2021	180	30 Jun 2022
W-07	RCC Box Drain (1.25 x 1.25)	Km	6.53	LTM	Hope	GOB	650.16	Planned Dates	-	19 Aug 2021	18 Sept 2021	03 Oct. 2021	07 Oct. 2021	09 Oct. 2021	21 Oct. 2021	180	30 Jun 2022
W-08	RCC Box Drain (1.50 x 1.50)	Km	7.05	LTM	Hope	GOB	500.00	Planned Dates	-	19 Aug 2021	18 Sept 2021	03 Oct. 2021	07 Oct. 2021	09 Oct. 2021	21 Oct. 2021	180	30 Jun 2022
W-09	RCC U type Drain (2.00 x 2.00)	Km	4.47	LTM	Hope	GOB	390.84	Planned Dates	-	19 Aug 2021	18 Sept 2021	03 Oct. 2021	07 Oct. 2021	09 Oct. 2021	21 Oct. 2021	180	30 Jun 2022
W-10	RCC U type Drain (3.05 x 2.50)	Km	0.93	LTM	Hope	GOB	500.00	Planned Dates	-	19 Aug 2021	18 Sept 2021	03 Oct. 2021	07 Oct. 2021	09 Oct. 2021	21 Oct. 2021	180	30 Jun 2022



সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।

www.scc.gov.bd



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

Pak g No.	Description	Unit	Quantit y	Procuremen t Method & Type	Contract Approvin g Authority	Source of Funds	Estimate d Costs (BDT in Lakh)	Time code for Process	Not used in Good s	Indicative Dates							
										Invitatio n for Tender	Tender Openin g	Tender Evaluatio n	Approva l to Award	Notificatio n of Award	Signing of Contrac t	Total time in Contrac t signing	Completion of Procuremen t
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-11	RCC Retaining Wall (2.50m height)	Km	1.23	LTM	Hope	GOB	356.00	Planned Dates	-	11 Aug 2021	10 Sept 2021	24 Sept 2021	03 Oct. 2021	05 Oct. 2021	20 Oct. 2021	180	30 Jun 2022
W-12	RCC Retaining Wall (3.00m height)	Km	1.65	LTM	Hope	GOB	540.00	Planned Dates	-	11 Aug 2021	10 Sept 2021	24 Sept 2021	03 Oct. 2021	05 Oct. 2021	20 Oct. 2021	180	30 Jun 2022
W-13	Walkway at Dupadigi	Km	0.65	OTM	Hope	GOB	217.00	Planned Dates	-	22 Jul 2021	21 Aug 2021	30 Aug 2021	05 Sept 2021	07 Sept 2021	19 Sept 2021	180	30 Jun 2022
W-14	Walkway at Pond side	Km	0.69	OTM	Hope	GOB	479.00	Planned Dates	-	22 Jul 2021	21 Aug 2021	30 Aug 2021	05 Sept 2021	07 Sept 2021	19 Sept 2021	180	30 Jun 2022
W-15	Paving Block with Footpath	Km	7.04	LTM	Hope	GOB	163.00	Planned Dates	-	19 Aug 2021	18 Sept 2021	03 Oct. 2021	07 Oct. 2021	09 Oct. 2021	21 Oct. 2021	180	30 Jun 2022
W-16	Road Divider	Km	2.96	LTM	Hope	GOB	287.00	Planned Dates	-	19 Aug 2021	18 Sept 2021	03 Oct. 2021	07 Oct. 2021	09 Oct. 2021	21 Oct. 2021	180	30 Jun 2022
W-17	Construction of Boundary Wall for Road Expansion	Km	2.41	LTM	Hope	GOB	150.00	Planned Dates	-	19 Aug 2021	18 Sept 2021	03 Oct. 2021	07 Oct. 2021	09 Oct. 2021	21 Oct. 2021	180	30 Jun 2022
W-18	Development Hazrath Manik Pir Graveyard & Chalibondor Shosan	Nos.	2	OTM	Hope	GOB	300.00	Planned Dates	-	22 Jul 2021	21 Aug 2021	30 Aug 2021	05 Sept 2021	07 Sept 2021	19 Sept 2021	180	30 Jun 2022

[Handwritten signature]



সিলেট সিটি কর্পোরেশন


নগর ভবন, সিলেট।


www.scc.gov.bd



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

Pak g No.	Description	Unit	Quantit y	Procuremen t Method & Type	Contract Approvin g Authority	Source of Funds	Estimate d Costs (BDT in Lakh)	Time code for Process	Not used in Good s	Indicative Dates							
										Invitatio n for Tender	Tender Openin g	Tender Evaluatio n	Approva l to Award	Notificatio n of Award	Signing of Contrace t	Total time in Contrace t signing	Completion of Procuremen t
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-19	Shifting charge (Gas Riser, T&T Pole)	-	LS	-	Hope	GOB	100.00	Planned Dates	-	11 Aug 2021	10 Sept 2021	24 Sept 2021	03 Oct. 2021	05 Oct. 2021	19 Oct. 2021	180	30 Jun 2022
W-20	Procurement of vehicles	nos	4	OTM	Hope	GOB	608.00	Planned Dates	-	11 Aug 2021	10 Sept 2021	24 Sept 2021	03 Oct. 2021	05 Oct. 2021	19 Oct. 2021	180	30 Jun 2022
W-23	Construction of Foot over Bridge	nos	2	OTM	Hope	GOB	392.00	Planned Dates	-	11 Aug 2021	10 Sept 2021	24 Sept 2021	03 Oct. 2021	05 Oct. 2021	19 Oct. 2021	180	30 Jun 2022


(Engr. Nur Azizur Rahman)
Chief Engineer
Sylhet City Corporation.


(Bidhayak Roy Chowdhury)
Chief Executive Officer
Sylhet City Corporation.



সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।

www.scc.gov.bd



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

Works

Annual Procurement Plan for the year 2021-2022

Budget: Development
Submission Date: 20 Sep, 2021

Ministry/Division

Ministry of Local Government, Rural Development & Cooperatives / Local Government Division

Agency

Sylhet City Corporation

Procuring Entity

Sylhet City Corporation

Project Name

Maintenance of damaged road and footpath affected by recent flood (2018) in SCC

Pak g No.	Description	Unit	Quantit y	Procuremen t Method & Type	Contract Approvin g Authority	Source of Funds	Estimate d Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitatio n for Tender	Tender Openin g	Tender Evaluatio n	Approva l to Award	Notificatio n of Award	Signing of Contrac t	Total time in Contrac t signing	Completion of Procuremen t
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-01	Carpeting Road	Km	2.54	LTM	Hope	GOB	227.78	Planned Dates	-	01 Dec 2021	30 Dec 2021	15 Jan 2021	18 Jan 2021	20 Jan 2021	30 Jan 2021	60	30 Jun 2022
W-02	Carpeting Road	Km	8.10	LTM	Hope	GOB	443.872	Planned Dates	-	01 Dec 2021	30 Dec 2021	15 Jan 2021	18 Jan 2021	20 Jan 2021	30 Jan 2021	60	30 Jun 2022
W-03	RCC Road	Km	7.00	LTM	Hope	GOB	1109.08	Planned Dates	-	01 Dec 2021	30 Dec 2021	15 Jan 2021	18 Jan 2021	20 Jan 2021	30 Jan 2021	60	30 Jun 2022
W-04	CC Road	Km	6.75	LTM	Hope	GOB	422.820	Planned Dates	-	01 Dec 2021	30 Dec 2021	15 Jan 2021	18 Jan 2021	20 Jan 2021	30 Jan 2021	60	30 Jun 2022
W-05	Footpath with RCC Drain & Paving Block	Km	2.50	LTM	Hope	GOB	668.450	Planned Dates	-	01 Dec 2021	30 Dec 2021	15 Jan 2021	18 Jan 2021	20 Jan 2021	30 Jan 2021	60	30 Jun 2022

(Md. Shamsul Haque)
Project Director

Maintenance of damaged road and footpath
affected by recent flood (2018) in SCC

(Engr. Nur Azizur Rahman)
Chief Engineer
Sylhet City Corporation.

(Bidhayak Roy Chowdhury)
Chief Executive Officer
Sylhet City Corporation.



সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।

www.scc.gov.bd



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

Works

Annual Procurement Plan for the year 2021-2022

Budget: Development
Submission Date: 20 Sep, 2021

Ministry/Division

Ministry of Local Government, Rural Development & Cooperatives / Local Government Division

Agency

Sylhet City Corporation

Procuring Entity

Sylhet City Corporation

Project Name

Procurement of modern equipment for modernization of solid waste management at Sylhet City Corporation.

Pak g No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-01	Stationary	Lot	-	-	Hope	GOB	2.00	Planned Dates	-	01 Dec 2021	30 Dec 2021	15 Jan 2021	18 Jan 2021	20 Jan 2021	30 Jan 2021	60	30 Jun 2022
W-02	Advertise, Brochure, Billboard etc.	Lot	-	-	Hope	GOB	3.00	Planned Dates	-	01 Dec 2021	30 Dec 2021	15 Jan 2021	18 Jan 2021	20 Jan 2021	30 Jan 2021	60	30 Jun 2022
W-03	Honorarium & Entertainment	Lot	-	-	Hope	GOB	3.00	Planned Dates	-	01 Dec 2021	30 Dec 2021	15 Jan 2021	18 Jan 2021	20 Jan 2021	30 Jan 2021	60	30 Jun 2022
W-04	Registration	LS	-	-	Hope	GOB	5.00	Planned Dates	-	01 Dec 2021	30 Dec 2021	15 Jan 2021	18 Jan 2021	20 Jan 2021	30 Jan 2021	60	30 Jun 2022
W-05	3 ton Compactor Truck	Nos	5	OTM	Hope	GOB	354.00	Planned Dates	-	01 Dec 2021	30 Dec 2021	15 Jan 2021	18 Jan 2021	20 Jan 2021	30 Jan 2021	60	30 Jun 2022
W-06	Mobile Toilet	Nos	3	OTM	Hope	GOB	232.00	Planned Dates	-	01 Dec 2021	30 Dec 2021	15 Jan 2021	18 Jan 2021	20 Jan 2021	30 Jan 2021	60	30 Jun 2022



সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।

www.scc.gov.bd

বাংলাদেশের
স্বল্প-সময়
Bangladesh



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

Pak g No.	Description	Unit	Quantit y	Procuremen t Method & Type	Contract Approvin g Authority	Source of Funds	Estimate d Costs (BDT in Lakh)	Time code for Process	Not used in Good s	Indicative Dates							
										Invitatio n for Tender	Tender Openin g	Tender Evaluatio n	Approva l to Award	Notificatio n of Award	Signing of Contrac t	Total time in Contrac t signing	Completion of Procuremen t
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-07	Wheel Excavator	Nos	2	OTM	Hope	GOB	800.00	Planned Dates	-	01 Dec 2021	30 Dec 2021	15 Jan 2021	18 Jan 2021	20 Jan 2021	30 Jan 2021	60	30 Jun 2022
W-08	25 ton wrecker	Nos	1	OTM	Hope	GOB	250.00	Planned Dates	-	01 Dec 2021	30 Dec 2021	15 Jan 2021	18 Jan 2021	20 Jan 2021	30 Jan 2021	60	30 Jun 2022
W-09	Chain Dozer	Nos	2	OTM	Hope	GOB	1000.00	Planned Dates	-	01 Dec 2021	30 Dec 2021	15 Jan 2021	18 Jan 2021	20 Jan 2021	30 Jan 2021	60	30 Jun 2022

26/09/2021

(Md. Ruhul Alam)
Project Director
Procurement of modern equipment for
modernization of solid waste management at
Sylhet City Corporation.

20/9/2021

(Engr. Nur Azizur Rahman)
Chief Engineer
Sylhet City Corporation.

20/9/2021

(Bidhayak Roy Chowdhury)
Chief Executive Officer
Sylhet City Corporation.